

# Betton Abbots Landfill Site, Shropshire

## Project Particulars

Value: £680,000

Duration: 25 weeks

Client: SITA

Engineer: SITA

The programme for the works was jointly agreed on a two weekly basis, with Greyhound resources adjusted to ensure programme delivery.

The contract was completed on time and within budget to the satisfaction of all involved, with the final account resolved within 6 weeks of the conclusion of works.



The scope of works included importation of 11,000m<sup>3</sup> of impermeable clays and 5,000m<sup>3</sup> of leach drainage stone, with bulk excavation of over 20,000m<sup>3</sup> of site won materials reused on restoration of previously filled cell cap works.

The works were managed with two weekly progress meetings on site and all works were completed within programme to the required specification.



## SITA - The Client's Words



*"The works undertaken by Greyhound Plant have been completed in a co-operative, friendly atmosphere, to the satisfaction of third party auditors such as the Environment Agency, as well as the Client, The costs of the projects have also been approached in the same manner with alterations to the works carried out with the minimum of additional cost, utilising plant and material already on site wherever possible."*

Steve Hughes, Project Engineer.

